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A. Update on Pilot Study Contracting 

Mike Harris provided a general update on the status of lining up the pilot study for the excavation and 

air sparging/soil vapor extraction (AS/SVE) interim measures. He stated that we have a contract lined up 

with the START contractors which is Tetra Tech. This is the same contractor that is conducting the 
Feasibility Study work. 

Anthony Greenwater asked a question about whether the tribe would be able to see the plans for that 

pilot test. EPA indicated that we project we would have a work plan to share second week of 

September. 

Larry Wawraonwics articulated that the tribe wanted the site cleaned up to tribal standard. He also 

asked a question if the feasibility study would evaluate the possibility of a hybrid of excavation and 

AS/SVE. 

LDF indicated that they had concerns about the presence of free product and how that might impact as 

AS/SVE system. They asked if the pilot would look at free product. EPA indicated that it would. LDF also 
expressed concern with the presence of dissolved iron and other metals. 

We indicated that EPA will share a draft work plan when it is available. 

B. Next Steps 

Statement of work 

The final Statement of Work will go the contractors 

We expect our contract to be out in the field by mid-September 

Tom Kady said that EPA has a guidance about remedial options that are old. There is a new emphasis on 
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field empirical data to show if remedial options would work or not. He indicated that dissolved iron can 
be dealt with AS/SVE units but it would be a good thing to look for in a pilot test. Additionally, AS/SVE 

can and does work well with some free product present. 

Tom emphasized that we need to take action on the source area in order to be in position to meet tribal 

standards. 

Access 

EPA will be reaching out to the Sundbergs to modify our access agreement with them. We assume that 

the pilot study activities will be on the restaurant property. He then explained more about where he 

envisioned the pilot activities taken place on the property. 

Tom indicated that he would design a pilot test centered around MW20 which is the area that shows 
the most contamination based on the 30 images. He would putt 6 SVE wells inside a hot spot around 

that area and also a sparge wells. 

He and others discussed which areas of the site were paved and which ones were not and how that 

would affect the testing. Tom talked about measuring dissolved oxygen in the field as well as measuring 

VOCs in the vadose zone and below in the saturated zone. 

Wrap Up 

Mike asked about who he should send work plan information to? Larry indicated that the resolution 

was still in place and so all communications should go to President Wildcat but that he (Larry) should be 

carbon copied. LDF indicated that EPA should not send documents directly to Weston. 

LDF asked about WDNR. Mike said that EPA would be conducting the plot study. WDNR was supportive 

of that. DNR is on board with implementing the interim remedial action. Larry said that LDF would have 

to approach their Council about that. 
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